From: thomas.craig@epa.gov

To: Thomas, Craig; Ruesch, Paul; Maguire, Andrew; Borries. Samuel; Lesniak, Keith; DeBlasio, Don; Mcseveney,
Megan; El-Zein, Jason; Maritote, John; Ribordy, Michael; Saric. James; Frey. Rebecca; Berkoff. Michael; Wood
Nicole; Marks, Thomas; Padovani, Steven; Fielding, Sherry; Glover. John; Ropski, Carol; millsm@michigan.gov;
devantierd@michigan.gov; vanotterenb@michigan.gov; walczakj@michigan.gov; bucholtzp@michigan.gov;
ebowman@egm.com; mbrowning@dynamac.com; christopher.lantinga@westonsolutions.com;
merchantb@kalamazoocity.org; jungd@kalamazoocity.org; polegam@kalamazoocity.org; lisa_williams@fws.gov;
Goeks. Todd; valencia_darby@ios.doi.gov; lindy_nelson@ios.doi.gov; Johnson, Mark; Cassell. Peter;
brose@naturecenter.org; rkoziatek@naturecenter.org; akornoelje@naturecenter.org; sreding@naturecenter.org;
Imspurr@ftch.com; rjdean@the-armada-group.com

Cc: jcoury@egm.com; gbutcher3@aol.com; amiller@egm.com
Subject: Pollution Report #26 Portage Creek Area - Progress
Date: Friday, May 10, 2013 1:31:53 PM

Attachments: portagecreekarea polrep 26.htm

Attached is a Pollution Report (POLREP) regarding:

USEPA Region V
Portage Creek Area
Stockbridge Ave to Kalamazoo River, Kalamazoo, Ml

To view this POLREP, please open the attachment.
Lotus Notes Users, please Launch the attachment.

For additional information regarding this site,
please visit the website by clicking on this link:

http://www.epaosc.org/portagecreekarea


mailto:thomas.craig@epa.gov
mailto:thomas.craig@epa.gov
mailto:ruesch.paul@epa.gov
mailto:maguire.andrew@epa.gov
mailto:borries.samuel@epa.gov
mailto:lesniak.keith@epa.gov
mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=177674933a504935891d093c58f0133a-EDeblasi
mailto:mcseveney.megan@epa.gov
mailto:mcseveney.megan@epa.gov
mailto:el-zein.jason@epa.gov
mailto:maritote.john@epa.gov
mailto:ribordy.mike@epa.gov
mailto:saric.james@epa.gov
mailto:frey.rebecca@epa.gov
mailto:berkoff.michael@epa.gov
mailto:wood.nicole@epa.gov
mailto:wood.nicole@epa.gov
mailto:marks.thomas@epa.gov
mailto:padovani.steven@epa.gov
mailto:Fielding.Sherry@epa.gov
mailto:Glover.John@epa.gov
mailto:ropski.carol@epa.gov
mailto:millsm@michigan.gov
mailto:devantierd@michigan.gov
mailto:vanotterenb@michigan.gov
mailto:walczakj@michigan.gov
mailto:bucholtzp@michigan.gov
mailto:ebowman@eqm.com
mailto:mbrowning@dynamac.com
mailto:christopher.lantinga@westonsolutions.com
mailto:merchantb@kalamazoocity.org
mailto:jungd@kalamazoocity.org
mailto:polegam@kalamazoocity.org
mailto:lisa_williams@fws.gov
mailto:goeks.todd@epa.gov
mailto:valencia_darby@ios.doi.gov
mailto:lindy_nelson@ios.doi.gov
mailto:johnson.mark@epa.gov
mailto:cassell.peter@epa.gov
mailto:brose@naturecenter.org
mailto:rkoziatek@naturecenter.org
mailto:akornoelje@naturecenter.org
mailto:sreding@naturecenter.org
mailto:lmspurr@ftch.com
mailto:rjdean@the-armada-group.com
mailto:jcoury@eqm.com
mailto:gbutcher3@aol.com
mailto:amiller@eqm.com
http://www.epaosc.org/portagecreekarea







		

U.S. ENVIRONMENTAL PROTECTION AGENCY


POLLUTION/SITUATION REPORT


Portage Creek Area - Removal Polrep





[image: ]
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Subject:



		

POLREP #26 


Progress 


Portage Creek Area


059B05


Kalamazoo, MI


Latitude: 42.2839750 Longitude: -85.5791570















		

To:



		Sam Borries, U.S. EPA


Jason El-Zein, U.S. EPA


John Maritote, U.S. EPA


Mike Ribordy, U.S. EPA


Mark  Mills, Michigan DNR


Daria Devantier, MDEQ


Paul Bucholtz, MDEQ


Bruce Merchant, Kalamazoo City


Debbie Jung, Kalamazoo City


Lisa Williams, U.S. FWS


Todd Goeks, NOAA


Valencia Darby, Department of Interior


Mark Johnson, ATSDR













		

From:



		

Craig Thomas, On-Scene Coordinator












		

Date:



		

5/10/2013












		

Reporting Period:



		

4/27/2013 - 5/10/2013












		








		

1. Introduction









		

 



		

1.1 Background










		

 



		

 



		





		

Site Number:

		

059B05

		  

		

Contract Number:

		

EP-S5-09-05







		

D.O. Number:

		

0087

		  

		

Action Memo Date:

		

7/5/2011







		

Response Authority:

		

CERCLA

		  

		

Response Type:

		

Time-Critical







		

Response Lead:

		

EPA

		  

		

Incident Category:

		

Removal Action







		

NPL Status:

		

NPL

		  

		

Operable Unit:

		

05







		

Mobilization Date:

		

9/26/2011

		  

		

Start Date:

		

8/30/2011







		

Demob Date:

		

 

		  

		

Completion Date:

		

 







		

CERCLIS ID:

		

MID006007306

		  

		

RCRIS ID:

		

NA







		

ERNS No.:

		



		  

		

State Notification:

		

Yes







		

FPN#:

		



		  

		

Reimbursable Account #:

		














1.1.1 Incident Category


Fund-lead removal action





1.1.2 Site Description


See POLREP #1





1.1.2.1 Location


See POLREP #1





1.1.2.2 Description of Threat


See POLREP #1





1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results


See POLREP #1











		

2. Current Activities









		

 



		

2.1 Operations Section









		

 



		

 



		

2.1.1 Narrative


Contaminated sediment removal and backfilling activities resumed in SA5A after delays due to heavy rainfall and flooding. Construction of the creek bypass pump system continued and support equipment/materials were moved from SA5A to SA3A in preparation for excavation operations. 





2.1.2 Response Actions to Date


From April 27 to May 10, EPA and ERRS contractors conducted the following activities:





Site Activities - John Street Staging Area


- Solidified and loaded out an estimated1300 tons of non-TSCA (< 50ppm PCBs) contaminated sediments for disposal at C&C Landfill in Marshall, Michigan;


- Treated 10,500 gallons of potentially contaminated contact water in EPA's mobile wastewater treatment plant, for a total of 841,362 gallons treated to date; and


- Continued work area perimeter air monitoring for dust.





Site Activities - SA5A


- Maintained engineering controls and water control systems around excavation area;


- Continued work area perimeter air monitoring for dust;


- Completed contaminated sediment dredging operations in grids SA5A-3 to SA5A-6; and


- Loaded out contaminated sediments and transport to John Street staging pad; and


- Completed backfilling in grids SA5A-1 to SA5A-2 according to Restoration Plan.







    

    

        

            		GRID

            		TOTAL ESTIMATED EXCAVATION DEPTH (in)

            		FINAL


            CONFIRMATION PCB RESULT (mg/kg)

        



        

            		SA5A-3

            		63

            		1.59

        



        

            		SA5A-4

            		62

            		0.83

        



        

            		SA5A-5

            		63

            		1.07

        



        

            		SA5A-6

            		63

            		0.90

        



    





                                ND: non-detect    dup: duplicate sample location





Site Activities - SA3A


- Mobilized pumps and continued construction of creekwater bypass pumping system;


- Began mobilizing support equipment and materials from SA5A to SA3A staging area;


- Constructed additional perimeter fencing and site controls; and


- Began preparations for installation of sheet pile coffer dams and isolation (groundwater) dewatering system.





Site Activities - SA1B&C


- Removed scrap metal debris; and


- Coordinated with AT&T for removal of communications wires from trees in creek channel.





Project Management Activities


- Continued weekly progress meetings with City of Kalamazoo, including property owners upon request;


- Hosted a tour for 20 Kalamazoo River Institute for Journalism & Natural Resources representatives;


- Conducted pre-excavation surveying in SA1A;


- Conducted pre-excavation confirmation sediment core sampling in SA1C, SA1B and SA1A;


- Continued development of draft area specific restoration plans in SA5A, SA3A, SA1B & SA1C;


- Finalized revisions to Soil Erosion and Sediment Control Plan (posted to website);


- Conducted pre-construction removal structure feature assessment in SA1C, SA1B and SA1A; and


- Continued development of draft Technical Memo for dredging operations in SA1B & SA1C.





2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)


See POLREP #1





2.1.4 Progress Metrics 



    

        

            		Waste Stream

            		Medium

            		Quantity

            		Manifest #

            		Treatment

            		Disposal

        



        

            		Scrap metal

            		scrap

            		2 tons

            		NA

            		recycling

            		Omnisource

        



        

            		Non-TSCA 


            contaminated 


            sediments 

            		solidified sediment 

            		1300 tons 


            (est)

            		 NTSCA-229


            to 


            NTSCA-252

            		disposal

            		C&C Landfill, 


            Marshall, MI

        



    





 











		

 



		

2.2 Planning Section










		

 



		

 



		

A summary of removal activities that are anticipated to take place from May 11 to May 24 include:


 


Site Activities - John Street Staging Area


- Continue treatment of contact water from the staging pad sump with mobile wastewater treatment plant; and


- Continue load out solidified sediments for transport and disposal at approved landfill facilities.





Site Activities - SA5A


- Complete backfilling of grids SA5A-3 to SA5A-6;


- Dismantle and remove all engineering controls and water control systems around excavation area; and


- Complete temporary restoration activities pending approval of site-specific restoration plan.





Site Activities - SA3A


- Complete installation and maintain engineering controls and water control systems around excavation area;


- Establish staging area (wheel wash, frac tank, field trailer, light plants); and


- Begin stockpiling backfill materials.





Project Management Activities


- Continue weekly progress meetings with City of Kalamazoo and property owners upon request;


- Continue development of area specific restoration plans in SA5A, SA3A, SA1B & SA1C;


- Obtain consent to access from remaining property owners in SA1A; and


- Continue planning for removal operations in SA1C & SA1B.





2.2.1 Anticipated Activities


See POLREP #2





2.2.1.1 Planned Response Activities


See above





2.2.1.2 Next Steps


See above





2.2.2 Issues


None











		

 



		

2.3 Logistics Section










		

 



		

 



		

The current resources present on site during this reporting period include:





- Office trailers 


- Portable restrooms & hand-washing stations


- Portable generators


- Submersible pumps


- Equipment storage container


- ERRS work crews and subcontractor work crews


- START sampling contractor 


- Security subcontractor personnel


- Heavy equipment


- Water truck


- Street sweeper


- Mixing box


- Frac (water) tanks


- Pressure wash trailer


- Bypass pumps & piping


- Sheet piling


- Mobile wastewater treatment plant






- Monitoring Equipment


- Traffic control structures & roadway signage


- Mobile light towers











		

 



		

2.4 Finance Section










		

 



		

 



		

2.4.1 Narrative


See table











		

 



		

 



		





		Estimated Costs *













		 

		Budgeted

		Total To Date

		Remaining

		% Remaining







		

Extramural Costs 










		ERRS - Cleanup Contractor

		$10,289,265.00

		$6,963,000.00

		$3,326,265.00

		32.33%







		TAT/START

		$400,000.00

		$322,000.00

		$78,000.00

		19.50%







		

Intramural Costs 










		 







		Total Site Costs

		$10,689,265.00

		$7,285,000.00

		$3,404,265.00

		31.85%











* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.


















		

 



		

2.5 Other Command Staff










		

 



		

 



		

2.5.1 Safety Officer


Craig Thomas, Paul Ruesch and Andrew Maguire serve as safety officer(s). The HASP is reviewed and signed by all site personnel.  All new personnel, including sub-contractors, are provided a site orientation and safety briefing. Safety meetings are held each morning with all site workers.





2.6 Liaison Officer


Craig Thomas, Paul Ruesch and Andrew Maguire serve as liaison(s) with local officials and interested parties.  





2.7 Information Officer


See Section 2.6





2.7.1 Public Information Officer


See Section 2.6





2.7.2 Community Involvement Coordinator


Don DeBlasio - U.S. EPA












		

3. Participating Entities









		

 



		

3.1 Unified Command


N/A





3.2 Cooperating Agencies


U.S. Environmental Protection Agency



Michigan Department of Environmental Quality


Michigan Department of Agriculture and Rural Development



Michigan Department of Natural Resources



U.S. Fish and Wildlife Service



City of Kalamazoo:



            Department of Public Services



Parks and Recreation Department



Economic Development Department



Community Planning & Development



Public Safety Department 



Fire Department



Police Department



            ReDevelopment Department


Bronson Methodist Hospital



Kalamazoo Nature Center












		

4. Personnel On Site









		

 



		

U.S. EPA - 3


START contractor (Dynamac) - 1


ERRS contractor (Environmental Quality Management, Inc) - 10


Baker Corporation - 3


Fulton Trucking - 3





TOTAL PERSONNEL = 20












		

5. Definition of Terms









		

 



		

C&D - Construction and Demolition (waste)


ERRS - Emergency and Rapid Response Services


FOSC - Federal On Scene Coordinator


U.S. FWS - United States Fish and Wildlife Service


HASP - Health and Safety Plan


HDPE - High density polyethylene (plastic)


mg/kg - milligrams per kilogram


mg/m3 - milligrams per cubic meter


MDARD - Michigan Department of Agriculture and Rural Development


MDEQ - Michigan Department of Environmental Quality


NA - Not Applicable


NOAA - National Oceanic and Atmospheric Administration


NPL - National Priorities List


NRDA - Natural Resource Damage Assessment


ntu - nephelometric turbidity units


PCB - polychlorinated biphenyl


ppm - parts per million


PRPs - Potentially Responsible Parties


RTK GPS - Real Time Kinematic Global Positioning System


SA - Slope Area


START - Superfund Technical Assessment and Response Team


U.S. EPA - United States Environmental Protection Agency











		

6. Additional sources of information









		

 



		

6.1 Internet location of additional information/report


See the project website at http://www.epaosc.org/portagecreekarea.






6.2 Reporting Schedule


The next POLREP will be generated on May 24.











		

7. Situational Reference Materials









		

 



		

See the project website at http://www.epaosc.org/portagecreekarea.  





Additional information on the overall Kalamazoo River Project can be found at http://www.epa.gov/Region5/cleanup/kalproject/index.htm.
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